App F IX 4

Previous References

M 158-38-11, 14, 27 & 38

(1942 Ml)

Ml File No 87-42
Serial Nos 1-4

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Four

Part B for June, 43

SUBJECT

Koppa Drainage Scheme
Second Stage

L 12075-8 dt 14/6/43
Approves the proposal
The DPH
The DC. Kadur
The Controller
The Chief Engineer

HSG
1917

5578/6 Kotha Drainage scheme

Continuation Sheet Nil File No / Current No of 42 Page 1

From The D.P.H

No C181-11 Dy 15363

Requests in the circumstances stated approval to the proposal of the Sanitary Engineer to close the Kotha drainage work and settle the claim of the Contractor after taking final measurements, the remaining portion being taken and worked over as the 3rd Stage of the scheme when Cement becomes available

1) The first stage of the scheme for Rs 13,80. was completed at a cost of Rs 6900 during 39-40 The 2nd Stage has been worked out to the extent of Rs 3150 during 1940-41 till June 41 As funds were not available the work could not be completed

2) As Cement is not available at present and there is an abnormal rise in the prices of materials, it is stated that it is not possible to complete the work at present when the work is proposed to be closed and the claim of the contractors settled ~~The~~ At present the remaining portion is proposed to be taken up as the 2nd Stage when Cement becomes available

The proposal of the D.P.H to close the work & to take up further works to become part of the Kotha drainage scheme when Cement becomes available

Third Taken May, in the City

6928/L

Koppa Drainage scheme

5578/L

Continuation Sheet MC File No / Current No of 42 Page 2

reported be approved This would be in modification of the orders issued in G.O. No. L-3034-7/ML158-38-38 dated 21.9.38 spreading the work over two years

Surveyor
Lawrence
24/3/43

4) Can it be closed without detriment to the work already done?

Ans
24-3-43
for

5) Draft letter to the D.P.H calling for further information as put up for approval

Surveyor
24/3/43

Ex 26/3

The D.P.H
L 9676/B/27.3.43
Calls for further information

2nd A.O.
31/3

From The D.P.H
C.181-16/41-42 dated 16.5.43
States that the work can be closed without detriment to the work already done
Refers with a draft for approval - Refer para 4.

Ex 26/5

May be approved
Lawrence for
26/5/43

As amount is not actually collected the proposal of the D.P.H may be accepted

Secy Law Dept 1140 2) 15/5 Govt of Mysore

Office of the Minister for L S G & P H
Date 28.5.43
No 9848

Dy Secy
Ex Minister
Rec'd 2 S.G. Aug 31.5.43
2 Aug 43

692 S/L

Continuation Sheet 7th File No / Current No of 62 Page

attd file
for copy

[illegible]

May the draft G.O. come now?

Yrs truly
Sth Inf

6th Inf
3/6

To, The A.P.M.
The Ordnance Officer
The Commandant
The Chief Engr
L 12075-5 S 14/6/43
Advance, The Protocol

B
3/6
Inf III

C F No 45]

GOVERNMENT OF MYSORE

Telegram / phone

No C 181-11
Encls

OFFICE OF
THE DIRECTOR OF PUBLIC HEALTH & ERAD
IN MYSORE
BANGALORE
Date 13th March 1943

To

The Secretary to Government,
Law Department,
Bangalore

Sir,

Coppa Drainage Work - Second Stage

Adverting to Government Order No L 3034-7/ L 108-38-38 dated 21st September 1939 sanctioning an estimate for ₹ 13,800 for the above work the cost being met by Government and the Coppa Minor Municipal Council in equal proportions, and the execution of the work being spread over two years, I have the honor to state that an estimate amounting to ₹ 6900 as the first stage of the work was taken up by the Bureau of Sanitary Engineering during the year 1939-40 and completed The work for the second stage was commenced on 14th November 1940 The tendered contractors did work to the extent of ₹ 3150/- prior to June 1941 and further works could not be taken up for want of funds The balance of funds were made available by the local body partly in May 1942 and fully on 23rd June 1942 On 3rd August 1942, the Assistant Engineer, No 3 Sanitary Sub Division, Hassan, wrote to the contractors Messrs Abdul Jabbar Brothers, asking them to commence the work The Sanitary Engineer reports in his letter of 22nd February 1943 that the contractors now represent that consequent on the stoppage of works in June 1941, they had removed their men and materials from the work spot long ago and considering the lapse of time and the present rise in the cost of materials and labour, they are not in a position to resume the work and that they therefore request that their claims may be finalled

The Sanitary Engineer under the circumstances, recommends that the work may be finalled in view of the fact that cement is not available and current market rates will have to be paid for the balan

6

Appendix F G —1]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *194*

Date of issue 27/3

Signed by M N G R Rao

List of enclosures

Codied by

Examined by

Section ML

File No 87-62

Serial No 2

No L9676 To, The Dy of P H Mysore

To Sir,

With reference to your letter No C 181-11 dt 15 3 1943 re. the Kotha Drainage scheme, I am directed to enquire if the work can be closed as suggested by you or whether it would be detrimental to the work already done.

I have etc

for Secy to Govt Law Dept

Memorandum

C. F No. SECY LAW IS 15/5

GOVERNMENT OF MYSORE

Tele gram phone

OFFICE OF SECR. GEN. & REC. OF GOVT. OF MYSORE, 15 MAY 1943 BANGALORE

No C 181-16-1/41-42
Encls

Date 13th May 1943

To

The Secretary to Government,

Law Department,

Bangalore.

Sir

Koppa drainage work - second stage

With reference to your letter No L 9676/ 1 87-43-2 dated 27-3-43 enquiring whether the work can be closed without detriment to the work already done, I have the honor to state that the Sanitary Engineer who was requested to furnish the required information has replied in the affirmative

I have the honour to be,
Sir,
Your most obedient servant,

Director of Public Health

JBR

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

C

Read -

Government Order No.L.3054-7/Ml.153-38-39 dated 21st September 1939 sanctioning an estimate for Rs.13,800/- for a drainage scheme for the Koppa Minor Municipality, the cost being met by Government and the local Municipal Council in equal proportions and the execution of the work spread over a period of two years.

2. Correspondence ending with letter No.C 181-16/41-42 dated 14th May 1943 from the Director of Public Health, stating that the first stage of the Koppa Drainage work has been completed at a cost of Rs.6900/- during 1939-40 and that the second stage has been executed to the extent of Rs.3150/- only, the work having been given up subsequently as funds were not placed at disposal of the Sanitary Engineer in time and requesting, in the circumstances stated, approval to the proposals to close the work and settle the claims of the contractors after taking final measurements and to take up the remaining portion of the drainage work as the third stage after cement becomes available 8-38

Order No. L 12075-8/ml 87-42-4

Dated, Bangalore, 14th June 1943,

In modification of the Government order read above, the proposals of the Director of Public Health are approved.

For Secretary to Government,
Law Department.

To

The Director of Public Health in Mysore.
The Deputy Commissioner, Kadur District.
The Comptroller to Government.
The Chief Engineer in Mysore, PWD

NSG.6.

G R S App F VI—G 2]

SUBJECT

9

Diary No of letter replied to

General and Revenue Secretariat

( ) the 194

Date of issue 14/6 194

Signed by Mr G R Rao

May this be—

(i) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section TH

File No 87-42

Serial No 4

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— GO No L 3034-7/ml 158-38-38 dy 21 9 39 sanctioning an estimate for Rs 13,800 for a drainage scheme for the Kotha minor only, the cost being met by Govt & the Local Municipal Council in equal proportions and the work creating the spread over a period of two years

by Letter dy

Order thereon —No

Correspondence ending in the letter No C 181-16/41-42 dy 14 5 43 from the D P H stating that the first stage of the Kotta drainage work has been completed at a cost of Rs 6500 during 39-40 and that the 2nd stage has been executed to the extent of Rs 3150 the work having been given up subsequently as funds

Here was placed at the disposal
of the Secretary Engr in Force
and requesting in the circumstances
stated, approval to close
the Work and to settle the
Claims of the Contractors
after taking final measurements
&c and to take up the
remaining portion of the work
drainage work as the
Third Stage of after Cement
becomes available.

In modification of the 120758 read above
the proposals of the D.P.W.
are approved

Cus 27.2.43

from Secy to Govt
Pub Wks Dept

To The D.G.P.W. ✓
The D.C. Madura ✓
The Comptroller ✓
The Chief Engr ✓

List of Enclosures

Copied by 28/2/6/43

Examined by